

PROJECT HICCUPS

Initial problems such as manpower shortages have given way to the credit crunch.

Location	Developer	Project	Scheduled completion date	Expected completion date
GURGAON	DLF	DLF Pinnacle	Q2, 2008	Q1, 2009
	DLF	DLF Icon	Q2, 2008	Q1, 2009
	Unitech	Unitech Fresco	Dec 2008	Dec 2009
	Parsvnath	Parsvnath Exotica	Nov 2008	Q2, 2009
	Unitech	Unitech Close	Dec 2008	Q2, 2009
BANGALORE	Prestige Group	Prestige Shantiniketan	Early 2007	Undecided
	Mantri Group	Mantri Tranquil	2008	Feb 2009
	Godrej Properties	Godrej Woodmans Estate	Nov 2008	Mid 2009

Q1: First quarter (fiscal year) Q2: Second quarter

Source: Mint research and BNP Paribas Research Report